

Progress Report

- Increment 2 -

Group 10

1) Team Members

Kirra Orndorff

FSUID: KNO22A

Github: kirraorn

Alexander Jubran

FSUID: ACJ22E

Github: AlexJubran

Lauren Chang

FSUID: LMC22E

Github: lchang48

Riley Galpin

FSUID:RG22BF

Github: RileyGalpin

Michael Greenberg

FSUID: MMG23D

Github: zerxdapro

2) Project Title and Description

Running Buddy:

An app that helps runners decide where they should run, and what they should wear for their run. It would then recommend what you should wear (long sleeves, gloves, etc), and would take into account temperature, wind speed, and humidity. The second part is the route recommender, which would have a list of user saved routes with different parameters such as terrain (concrete, asphalt, dirt) and elevation change. A weekly workout planner would also be included, which could provide workout schedules (for certain goals). We also hope to implement shoe mileage tracking.

3) Accomplishments and overall project status during this increment

During our second increment, our two main goals were achieving a working frontend prototype and connecting the weatherapi to our application. In our first meeting, we wrote more issues to add to the github tracker, aiming for specific steps to implement front end designs and pages. At this meeting,

we also discussed specifically which weather API we wanted to use (WeatherAPI) and that we would use the zipcode in order to determine the location and gather the weather information. We also worked on what we wanted the front end to look like by creating a Figma wireframe so that we could maintain consistency with our designs. After that initial meeting, we adapted a kanban style approach, assigning ourselves with tasks based on our skill level and interests. The frontend was almost completely developed, with nonfunctional detail pages to add/edit items like routes, workouts, and shoes. Data persistence was also implemented with the use of service proxies for each class that needed it. A training plan was designed for each race category and adjusted per difficulty level.

4) Challenges, changes in the plan and scope of the project and things that went wrong during this increment

One challenge during this increment was fixing the .gitignore file. During the initial commit of the .NET MAUI project, the .gitignore that I (Kirra) submitted was too specific, listing out each debug file as compared to deleting the whole folder. This caused a significant portion of the debug/obj files to be submitted to the remote repository. Each time a member wanted to commit their code, they had to go through the trouble of making sure they didn't commit their obj files, as they were now tracked by the repo. The .gitignore was updated to ignore all files for future use, but it took some effort to allow github to merge these changes and "delete" all of the debug files it had been tracking, as it did not know that these files were unnecessary for our project.

Another challenge we faced during this increment was determining how to implement the weather API, including ensuring we had an option for the user for offline and non-location sharing. We faced challenges in setting up the API and accurately checking if the user was using location services or connected to wifi.

5) Team Member Contribution for this increment

Kirra Orndorff

- a) Added my specific issue of fixing the gitignore file on the remote repo in the challenges section, along with the accomplishments of the current project status and some of the plans for the next increment, like full backend functionality.
- b) Contributed to the functional and nonfunctional requirements, reorganizing the group's notes into a more cohesive list, added high, medium, and low markers to the requirements, created the use case diagram, described the operating environment, and organized some of the assumptions and dependencies into a readable format and added descriptions to each
- c) Contributed to parts 3-5 of the IT document, organizing the group's notes into a more structured and professional form
- d) Mostly contributed to the frontend code by adding the routes and routes detail screen, along with adjusting style elements of every page to ensure consistency and create a cohesive design of the entire interface. The UI design of the app was created using Figma, which was shared with the team members to ensure consistency of visual layout and design while each member worked on different screens.
- e) spoke in the video regarding my main part in increment two (the routes page)

Alexander Jubran

- a) wrote part 7 of the progress report
- b) the requirements and design document, including the sections they wrote or contributed to

- c) the implementation and testing document, including the sections they wrote or contributed to
- d) Implemented page navigation through the title bar. Implemented data persistence, saving, loading, as well as all necessary service proxies to access the data. Created shoeCloset page and connected to the backend. Added fontAwesome support for better icons. Added total mileage on the user profile. Various small bug fixes.
- e) Spoke in the video on his contributions and explained the plan for increment 3

Lauren Chang

- a) Updated part of the accomplishments portion with the issue I was working on. Included the design of the training plan.
- b) Contributed to some functional and nonfunctional requirements including high, medium, and low markers.
- c) the implementation and testing document, including the sections they wrote or contributed to
- d) For this increment I mainly worked on the design and ideas behind the training plans coming up with a set weekly schedule to achieve each race goal including various exercises, distance goals, and pacing markers.
- e) Spoke in the video regarding the training plans issue for increment two.

Riley Galpin

- a) Contributed to part 4 and 6 of the progress report document and part 3 of the IT document.
- c) Fixed several errors stopping compilation including Xaml syntax errors and null-reference exceptions.
- d) Implemented the Add, Delete and Edit shoe screen including the Shoe Detail View Page and function buttons connected to the service proxy. Implemented default username with ability to edit and save. Implemented the add, edit, and delete functionality for PRs on the user profile screen.
- e) Spoke in the video, demo'd functionality and explained my contributions.

Michael Greenberg

- a) the progress report, including the sections they wrote or contributed to
- b) the requirements and design document, including the sections they wrote or contributed to
- c) the implementation and testing document, including the sections they wrote or contributed to
- d) the source code (be detailed about which parts of the system each team member contributed to and how)
- e) the video or presentation

6) Plans for the next increment

In the next increment, we plan to ensure full consistency with the style elements of the application's UI, along with correctly routing each detail screen to its parent page. We also plan to implement full functionality with the backend, making it so that the add/edit buttons work and changes are reflected on the parent screen, as well as any other screen that the data may need to be displayed on, also making sure the data persistence is kept. We also plan to ensure the weather service is connected to our clothing algorithm and is functional with and without location services and wifi. Along with this, we also plan to implement the more advanced features, such as the workout planner, race calendar, and route recommendation algorithm into the app.

7) Stakeholder Communication

Dear Stakeholders,

We are happy to report our team has successfully completed the second development state of the application "Running Buddy". The current state of the application is nonfunctional, with the UI completed. All menus, buttons, and screens have been created. The application can now store user data and display it properly. The UI still has some fine tuning, but it is close to the final appearance. We have successfully implemented parts of the backend including weather data, and some user data editing (username and adding shoes, routes, etc).

Our next step is to add all necessary algorithms to our backend. Basically we need to create the logic so the application can process new data and give the user personalized recommendations (clothing, workouts, routes, etc). This will be our final increment, and we plan to deliver a functional application at its conclusion.

We have prepared a demonstration video showing the current application state, and we would appreciate any feedback you have. If you have any questions, change requests, or clarifications feel free to reach out to our team at any time. Thank you all for your continued support.

Sincerely,
The KLARM Team

- 8) https://www.canva.com/design/DAHEyGlerA0/JOIoQH8X6AtBvMrOmGnYbQ/watch?utm_content=DAHEyGlerA0&utm_campaign=designshare&utm_medium=link2&utm_source=uniqueLinks&utm_id=haea8b728bb